
ID Task Name Deliverable
1 Alpha Test

Alpha Test
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Duration Start Finish Predecessors Resource Names
5 days Mon 9/18/00 Fri 9/22/00

Alpha Test
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