
ID Task Name Deliverable
1 System Requirements Analysis
49 Application/Detail Design
66 Build and Test
67 Build
106 Test
110 Application - IFAP Web Site Application - IFAP Web Page
111 Review and approval
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Duration Start Finish Predecessors Resource Names
63 days Mon 3/20/00 Wed 6/14/00
45 days Mon 5/1/00 Fri 6/30/00
77 days Mon 5/8/00 Tue 8/22/00
77 days Mon 5/8/00 Tue 8/22/00
28 days Fri 7/14/00 Tue 8/22/00

0 days Tue 8/22/00 Tue 8/22/00 109 Beacon,AC
0 days Tue 8/22/00 Tue 8/22/00
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