
ID Task Name Deliverable
1 Beta Test
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Duration Start Finish Predecessors Resource Names
5 days Mon 9/25/00 Fri 9/29/00

Beta Test
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