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Overview 
The Release 2.0 Integrated System Test (IST) Report documents the results of the R 2.0 IST effort.  
This includes a pass/fail analysis for each of the Test Scenarios defined in the IST Plan. 

System Test Report 

Test Execution Results 

Test Pass 1 

Test Scenario 1:  PEPS interface pulls data from eZ-Audit 

Task # Task Team 
Responsible System Pass/Fail Comments 

1 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 1 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Pass 

Ti Baker (FSA) 
entered in data 
successfully but 
had problems with 
school groups 

2 PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Pass Sam Dejong (PEPS) 

ran the interface. 

3 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 1. PEPS/eZ-Audit PEPS Fail 

PEPS/eZ-Audit 
teams examined 
error logs on 4/28, 
interface not 
executed 
successfully. 

4 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 2 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Pass 

Ti Baker (FSA) 
entered in data 
successfully but 
had problems with 
school groups 

5 PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Pass Sam Dejong (PEPS) 

ran the interface. 

6 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 2. PEPS/eZ-Audit PEPS Fail 

PEPS/eZ-Audit 
teams examined 
error logs on 4/28, 
interface not 
executed 
successfully. 

7 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 3 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Pass 

Ti Baker (FSA) 
entered in data 
successfully but 
had problems with 
school groups 

8 PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Pass Sam Dejong (PEPS) 

ran the interface. 

9 
PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 

PEPS/eZ-Audit PEPS Fail 
PEPS/eZ-Audit 
teams examined 
error logs on 4/28, 
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cycle 3. interface not 
executed 
successfully. 

10 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 4 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Pass 

Ti Baker (FSA) 
entered in data 
successfully but 
had problems with 
school groups 

11 PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Pass Sam Dejong (PEPS) 

ran the interface. 

12 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 4. PEPS/eZ-Audit PEPS Fail 

PEPS/eZ-Audit 
teams examined 
error logs on 4/28, 
interface not 
executed 
successfully. 

13 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 5 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Fail 

Ti Baker (FSA) 
entered but was not 
able to enter data 
because of 
problems with 
school groups 

14 PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Not Tested Dependent on task 

13. 

15 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 5.  

PEPS/eZ-Audit PEPS Not Tested 

Dependent on task 
14. 

 

Test Scenario 2:  eZ-Audit interface pulls data from PEPS 

Task # Task Team 
Responsible System Pass/Fail Comments 

1 

EZ-Audit users will setup test 
data within PEPS for school 
group information. eZ-Audit PEPS Fail- SIR# 

1596 

School Groups 
screens were not 
available for Ti 
Baker (FSA) to 
enter in data. 

2 EZ-Audit will run interface to 
pull data from PEPS. eZ-Audit eZ-Audit Fail – SIR # 

1599 
Dependent on task 
1. 

3 
EZ-Audit will check for 
expected results and document 
any errors. 

eZ-Audit Error logs/eZ-
Audit Not Tested 

Dependent on task 
2. 

 

Test Scenario 3:  eZ-Audit school file interface runs school file with errors 

Task # Task Team 
Responsible System Pass/Fail Comments 

1 

PEPS team manipulates school 
file to correct errors within eZ-
Audit school file interface. PEPS PEPS Pass 

PEPS Team 
successfully 
changed School 
file. 

2 
EAI drops off file and runs the 
eZ-Audit school file interface 
that will pull in school file 

EAI EAI/eZ-Audit Fail – SIR 
#1549  

Mike Krueger 
isolated a file 
permission issue. 
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information into eZ-Audit at 
2PM. 

EZ-Audit has 
logged a SIR and 
will follow up with 
EAI to resolve the 
issue. 

3 

PEPS will check for expected 
results and document any 
errors that occurred outlined in 
cycle 1 of the PEPS team 
projected data requirements. 

eZ-Audit/PEPS Error logs Not Tested 

Dependent on Task 
2. 

4 
EZ-Audit will check for 
expected results and document 
any errors. 

eZ-Audit eZ-Audit Not Tested 
Dependent on Task 
3. 

 

Test Scenario 4:  eZ-Audit school file interface runs school file without errors 

Task # Task Team 
Responsible System Pass/Fail Comments 

1 
PEPS team manipulates school 
file to cause errors within eZ-
Audit school file interface. 

PEPS PEPS Pass 

PEPS Team 
successfully 

changed School 
file. 

2 

EAI drops off file and runs the 
eZ-Audit school file interface 
that will pull in school file 
information into eZ-Audit at 
3PM. 

EAI EAI/eZ-Audit Fail – SIR 
#1549 

Mike Krueger 
isolated a file 

permission issue. 
EZ-Audit has 

logged a SIR and 
will follow up with 
EAI to resolve the 

issue. 

3 

EZ-Audit and PEPS will check 
for expected results and 
document any errors that 
occurred outlined in cycle 2 of 
the PEPS team projected data 
requirements. 

PEPS/eZ-Audit Error Logs Not Tested 

Dependent on task 
2. 

4 
EZ-Audit will check for 
expected results and document 
any errors. 

eZ-Audit eZ-Audit Not Tested 
Dependent on task 

3. 

 
 
Issues for Pass 1 

• The eZ-Audit IST environment was not available in the morning because the server was down so 
IST Testing did not begin till the afternoon. 

• The school file was successfully delivered to the eZ-audit test environment but the eZ-audit school 
file script did not execute due to file permissions issues. 

• Ti Baker (FSA) had some problems entering in school group data into the test environment.  This 
should be corrected with the deployment into the test environment with system test fixes. 

• Ti Baker (FSA) was not able to entering School Group information into PEPS because school group 
screens were not available in the PEPS test environment. 

• The PEPS team will need to exam the logs from test scenario 1 to determine if the PEPS pull from 
eZ-Audit happened successfully and check results. 
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Test Pass 2a 

Test Scenario 1:  PEPS interface pulls data from eZ-Audit 

Task # Task Team 
Responsible System Pass/Fail Comments 

1 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 1 outlined 
in the projected data 
requirements provided by the 
PEPS team. eZ-Audit eZ-Audit Pass 

Ti Baker (FSA) 
entered in data 
successfully but 
had problems with 
school groups but 
had issues with 
submitting 1 G 
unaudited 
Financial 
statement. 

2 
PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Pass 

Sam Dejong (PEPS) 
ran the interface. 

3 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 1. PEPS/eZ-Audit PEPS Pass 

PEPS/eZ-Audit 
teams examined 
error logs on 4/29, 
interface not 
executed 
successfully. 

4 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 2 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Pass 

Ti Baker (FSA) 
entered in data 
successfully but 
had problems with 
school groups 

5 PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Pass Sam Dejong (PEPS) 

ran the interface. 

6 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 2. PEPS/eZ-Audit PEPS Fail 

PEPS/eZ-Audit 
teams examined 
error logs on 4/29, 
interface not 
executed 
successfully. 

7 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 3 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Not Tested 

Continued on 4/29 

8 PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Not Tested Continued on 4/29 

9 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 3. 

PEPS/eZ-Audit PEPS Not Tested 

Continued on 4/29 

10 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 4 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Not Tested 

Continued on 4/29 
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11 PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Not Tested Continued on 4/29 

12 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 4. 

PEPS/eZ-Audit PEPS Not Tested 

Continued on 4/29 

13 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 5 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Not Tested 

Continued on 4/29 

14 PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Not Tested Continued on 4/29 

15 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 5.  

PEPS/eZ-Audit PEPS Not Tested 

Continued on 4/29 

 

Test Scenario 2:  eZ-Audit interface pulls data from PEPS 

Task # Task Team 
Responsible System Pass/Fail Comments 

1 

EZ-Audit users will setup test 
data within PEPS for school 
group information. 

eZ-Audit PEPS Pass 

Ti Baker (FSA) 
entered in data for 
school groups. 

2 

EZ-Audit will run interface to 
pull data from PEPS. 

eZ-Audit eZ-Audit Pass 

Successfully 
executed and an 
email was 
generated with 
logs. 

3 

EZ-Audit will check for 
expected results and document 
any errors. 

eZ-Audit Error logs/eZ-
Audit 

Fail – SIR 
#1598 

Submission data 
was not pulled 
correctly for 
existing data pull 
because of the eZ-
Audit DB 
architecture 
changes the 
components 
affected: 
intervalData.java, 
waiver.java, 
zone.java, and 
clearinghouse.java.  
A SIR has been 
logged.  School 
Group Data was 
successfully pulled 
into the school 
group table. 



US Department of Education  Release 2.0 Application Delivery IST Report 
Federal Student Aid  Task Order #116 
FSA Integration Partner   

  6  
Appendix B_R 2.0 IST Report.doc   Last Modified on 6/1/2004 1:01 PM 

Issues for Pass 2a 
• School file Test Scenarios 3 and 4 were not run because eZ-Audit has some errors in the program 

and are currently looking into them with EAI. 
• Ti Baker (FSA) had some problems with QCing an unaudited financial statement submission (Case 

G). 
• 2 of 6 cases from cycle 1 passed and 0 cases passed from cycle 2.   EZ-Audit and PEPS determined 

that data needed to be cleaned up and setup data correctly.  EZ-Audit and PEPS decided to pick 
new schools for test scenario 1 (PEPS interface pulls data from eZ-Audit) during test pass 2b.   

 

Test Pass 2b 

Test Scenario 1:  PEPS interface pulls data from eZ-Audit 

Task # Task Team 
Responsible System Pass/Fail Comments 

1 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 1 outlined 
in the projected data 
requirements provided by the 
PEPS team. eZ-Audit eZ-Audit Pass 

Ti Baker (FSA) 
entered in data 
successfully but 
had problems with 
school groups but 
had issues with 
submitting 1 G 
unaudited 
Financial 
statement. 

2 PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Pass Sam Dejong (PEPS) 

ran the interface. 

3 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 1. 

PEPS/eZ-Audit PEPS Pass 

PEPS/eZ-Audit 
teams examined 
error logs on 5/1, 
interface executed 
successfully. 

4 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 2 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Pass 

Ti Baker (FSA) 
entered in data 
successfully but 
had problems with 
school groups 

5 PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Pass Sam Dejong (PEPS) 

ran the interface. 

6 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 2. 

PEPS/eZ-Audit PEPS Pass 

PEPS/eZ-Audit 
teams examined 
error logs on 5/1, 
interface executed 
successfully. 

7 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 3 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Pass 

PEPS/eZ-Audit 
teams examined 
error logs on 5/1, 
interface executed 
successfully. 

8 

PEPS will run their interface to 
pull data from eZ-Audit. PEPS PEPS Pass 

PEPS/eZ-Audit 
teams examined 
error logs on 5/1, 
interface executed 
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successfully./1 

9 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 3. 

PEPS/eZ-Audit PEPS Pass 

PEPS/eZ-Audit 
teams examined 
error logs on 5/1, 
interface executed 
successfully. 

10 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 4 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Fail 

PEPS/eZ-Audit 
teams examined 
error logs on 5/1, 
interface not 
executed 
successfully. 

11 

PEPS will run their interface to 
pull data from eZ-Audit. 

PEPS PEPS Fail 

PEPS/eZ-Audit 
teams examined 
error logs on 5/1, 
interface not 
executed 
successfully. 

12 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 4. PEPS/eZ-Audit PEPS Fail 

PEPS/eZ-Audit 
teams examined 
error logs on 5/1, 
interface not 
executed 
successfully. 

13 

EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 5 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Fail 

PEPS/eZ-Audit 
teams examined 
error logs on 5/1, 
interface not 
executed 
successfully. 

14 

PEPS will run their interface to 
pull data from eZ-Audit. 

PEPS PEPS Fail 

PEPS/eZ-Audit 
teams examined 
error logs on 5/1, 
interface not 
executed 
successfully.1 

15 

PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 5.  PEPS/eZ-Audit PEPS Fail 

PEPS/eZ-Audit 
teams examined 
error logs on 5/1, 
interface not 
executed 
successfully. 

Test Scenario 2:  eZ-Audit interface pulls data from PEPS 

Task # Task Team 
Responsible System Pass/Fail Comments 

1 

EZ-Audit users will setup test 
data within PEPS for school 
group information. 

eZ-Audit PEPS Pass 

Ti Baker (FSA) 
entered in data for 
school groups. 



US Department of Education  Release 2.0 Application Delivery IST Report 
Federal Student Aid  Task Order #116 
FSA Integration Partner   

  8  
Appendix B_R 2.0 IST Report.doc   Last Modified on 6/1/2004 1:01 PM 

2 

EZ-Audit will run interface to 
pull data from PEPS. 

eZ-Audit eZ-Audit Pass 

Successfully 
executed and an 
email was 
generated with 
logs. 

3 

EZ-Audit will check for 
expected results and document 
any errors. 

eZ-Audit Error logs/eZ-
Audit Pass 

Submission data 
was not pulled 
correctly for 
existing data pull 
because of the eZ-
Audit DB 
architecture 
changes the 
components 
affected: 
intervalData.java, 
waiver.java, 
zone.java, and 
clearinghouse.java.  
A SIR has been 
logged.  School 
Group Data was 
successfully pulled 
into the school 
group table. 

Test Scenario 3:  eZ-Audit school file interface runs school file with errors 

Task # Task Team 
Responsible System Pass/Fail Comments 

1 
PEPS team manipulates school 
file to cause errors within eZ-
Audit school file interface. 

PEPS PEPS Pass 

PEPS Team 
successfully 

changed School 
file. 

2 

EAI drops off file and runs the 
eZ-Audit school file interface 
that will pull in school file 
information into eZ-Audit at 
3PM. 

EAI EAI/eZ-Audit Pass 

Script executed 
successfully 

3 

EZ-Audit and PEPS will check 
for expected results and 
document any errors that 
occurred outlined in cycle 2 of 
the PEPS team projected data 
requirements. 

PEPS/eZ-Audit Error Logs Pass  

4 
EZ-Audit will check for 
expected results and document 
any errors. 

eZ-Audit eZ-Audit Pass 
 

 
Test Scenario 4:  eZ-Audit school file interface runs school file without errors 

Task # Task Team 
Responsible System Pass/Fail Comments 

1 
PEPS team manipulates school 
file to cause errors within eZ-
Audit school file interface. 

PEPS PEPS Pass 

PEPS Team 
successfully 

changed School 
file. 
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2 

EAI drops off file and runs the 
eZ-Audit school file interface 
that will pull in school file 
information into eZ-Audit at 
3PM. 

EAI EAI/eZ-Audit Pass Script executed 
successfully 

3 

EZ-Audit and PEPS will check 
for expected results and 

document any errors that 
occurred outlined in cycle 2 of 
the PEPS team projected data 

requirements. 

PEPS/eZ-Audit Error Logs Pass 

 

4 
EZ-Audit will check for 
expected results and document 
any errors. 

eZ-Audit eZ-Audit Pass 
 

 
Issues for Pass 2b 

• None 
 

Test Pass 3 

Test Scenario 1:  PEPS interface pulls data from eZ-Audit 

Task # Task Team 
Responsible System Pass/Fail Comments 

1 EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 1 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Pass Ti Baker (FSA) 
entered in data 
successfully. 

2 PEPS will run their interface to 
pull data from eZ-Audit. 

PEPS PEPS Pass Sam Dejong (PEPS) 
ran the interface. 

3 PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 1. 

PEPS/eZ-Audit PEPS Pass Could not 
determine why 
these records are 
showing?  
AUDIT - 012674 
Proprietary 3 sub 
type: 1 FAC/ACN:  
FYE: 08/31/2002  
AUDIT - 023258 
Proprietary 3 sub 
type: 1 FAC/ACN:  
FYE: 07/31/2004 

4 EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 2 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Pass Ti Baker (FSA) 
entered in data 
successfully. 

5 PEPS will run their interface to 
pull data from eZ-Audit. 

PEPS PEPS Pass Sam Dejong (PEPS) 
ran the interface. 

6 PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 2. 

PEPS/eZ-Audit PEPS Pass For next cycle - 
Enter a FAD date to 
determine if 
correspondence  
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type of C, or X fill 
the screen.  
Auditor Type Code 
of C appears to 
populate PEPS 
Production. In test, 
the  
code is not filling 
for the CPA data 
entered. Is this 
expected? 

7 EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 3 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Pass Ti Baker (FSA) 
entered in data 
successfully. 

8 PEPS will run their interface to 
pull data from eZ-Audit. 

PEPS PEPS Pass Sam Dejong (PEPS) 
ran the interface. 

9 PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 3. 

PEPS/eZ-Audit PEPS Pass Test surety 
tomorrow as part 
of cycle 4.  
When amending 
the FAD, should 
PEPS get the 
amended date?  
021829 and 025916 
could not 
determine the 
update 

10 EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 4 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Pass PEPS/eZ-Audit 
teams examined 
error logs on 5/6, 
interface executed 
successfully. 

11 PEPS will run their interface to 
pull data from eZ-Audit. 

PEPS PEPS Pass PEPS/eZ-Audit 
teams examined 
error logs on 5/6, 
interface executed 
successfully. 

12 PEPS/eZ-Audit will check for 
expected results and document 
any errors that occurred for 
cycle 4. 

PEPS/eZ-Audit PEPS Fail PEPS completed 
further passes after 
5/7 to investigate 
outstanding issue. 

13 EZ-Audit users will setup test 
data in the eZ-Audit test 
application for cycle 5 outlined 
in the projected data 
requirements provided by the 
PEPS team. 

eZ-Audit eZ-Audit Fail PEPS completed 
further passes after 
5/7 to investigate 
outstanding issue. 

14 PEPS will run their interface to 
pull data from eZ-Audit. 

PEPS PEPS Fail PEPS completed 
further passes after 
5/7 to investigate 
outstanding issue. 

15 PEPS/eZ-Audit will check for 
expected results and document 

PEPS/eZ-Audit PEPS Fail PEPS completed 
further passes after 
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any errors that occurred for 
cycle 5.  

5/7 to investigate 
outstanding issue. 

 

Test Scenario 2:  eZ-Audit interface pulls data from PEPS 

Task # Task Team Responsible System Pass/Fail Comments 

1 

EZ-Audit users will setup test 
data within PEPS for school 
group information. 

eZ-Audit PEPS Pass 

Ti Baker (FSA) entered 
in data for school 
groups. 

2 

EZ-Audit will run interface to 
pull data from PEPS. 

eZ-Audit eZ-Audit Pass 

Successfully executed 
and an email was 
generated with logs. 

3 

EZ-Audit will check for 
expected results and document 
any errors. 

eZ-Audit Error logs/eZ-
Audit Pass 

Submission data was 
pulled correctly for 
existing data. School 
Group Data was 
successfully pulled into 
the school group table. 

 

Test Scenario 3:  eZ-Audit school file interface runs school file with errors 
Task # Task Team Responsible System Pass/Fail Comments 

1 
PEPS team manipulates school 
file to cause errors within eZ-
Audit school file interface. 

PEPS PEPS Pass 
PEPS Team successfully 

changed School file. 

2 

EAI drops off file and runs the 
eZ-Audit school file interface 
that will pull in school file 
information into eZ-Audit at 
3PM. 

EAI EAI/eZ-Audit Pass 

Script executed 
successfully 

3 

EZ-Audit and PEPS will check 
for expected results and 
document any errors that 
occurred outlined in cycle 2 of 
the PEPS team projected data 
requirements. 

PEPS/eZ-Audit Error Logs Pass Logs produced correct 
results 

4 EZ-Audit will check for eZ-Audit eZ-Audit Pass Data pulled correctly 
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expected results and document 
any errors. 

and verified in DB. 

 
 
Test Scenario 4:  eZ-Audit school file interface runs school file without errors 
Task # Task Team Responsible System Pass/Fail Comments 

1 
PEPS team manipulates school 
file to cause errors within eZ-
Audit school file interface. 

PEPS PEPS Pass 
PEPS Team 

successfully changed 
School file. 

2 

EAI drops off file and runs the 
eZ-Audit school file interface 
that will pull in school file 
information into eZ-Audit at 
3PM. 

EAI EAI/eZ-Audit Pass Script executed 
successfully 

3 

EZ-Audit and PEPS will check 
for expected results and 

document any errors that 
occurred outlined in cycle 2 of 
the PEPS team projected data 

requirements. 

PEPS/eZ-Audit Error Logs Pass 

Logs produced correct 
results 

4 
EZ-Audit will check for 
expected results and document 
any errors. 

eZ-Audit eZ-Audit Pass 
Data pulled correctly 
and verified in DB. 

 
 
Issues for Pass 3 

• Test results for test scenario 1 appear not to be a 'load' problem, but rather a lack of 
assigning a pass/fail to each OPEID, based on the expected results for each part 
(FS/Audit). The one case condition that worked with no problem is the passing of waiver 
information from eZ-audit to PEPS. 

• PEPS continued further test passes after 5/7 without the eZ-Audit test team investigating 
issues. 

• All other test scenarios created the expected results. 
• Please refer to Appendix A for complete Scenario 1 test results. 
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Appendix A. Scenario 1 Test Results 
 

PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  May 4, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 1, Case A 
 
EZ AUDIT ACTION REQUIRED:  Provide incomplete financial statement and incomplete audit 
with an end date for 1 school that is a member of an unconsolidated group with multiple schools 
as participants. 
 
PEPS VALIDATION:  Verify that basic audit info loaded for single school only, and that basic 
info for the financial statement was loaded for the group.  Verify that only schools currently in the 
school group are included as participants. 
 
PASS: __X____ 
 
FAIL: ______ 
 
COMMENTS:   
 
 
OPE ID’s:  
011707, 012872, 025916 
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PEPS / EZ AUDIT RELEASE 2.0 

 
INTER SYSTEM TEST SCRIPT 
 
DATE:  May 4, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 1, Case B 
 
EZ AUDIT ACTION REQUIRED:  Complete an annual audit and a financial statement for a 
domestic proprietary institution. 
 
PEPS VALIDATION:  Verify that all data is pulled and that the audit is for all group members. 
 
PASS: __X____ 
 
FAIL: ______ 
 
COMMENTS:   
 
 
OPE ID’s: 
 
033153,030684 
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PEPS / EZ AUDIT RELEASE 2.0 

 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 4, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 1, Case C 
 
EZ AUDIT ACTION REQUIRED:  Complete Audit; complete financial statement. 
 
PEPS VALIDATION:  Verify that all data is pulled and that the audit is for all group members. 
 
PASS: __X____ 
 
FAIL: ______ 
 
COMMENTS:   
 
OPE ID’s: 
021829, 031943,005279,002205 
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PEPS / EZ AUDIT RELEASE 2.0 

 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 4, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 1, Case D 
 
EZ AUDIT ACTION REQUIRED:  Enter a financial statement for any school with a CIO/Merger 
submission type. 
 
PEPS VALIDATION:  Verify that CIO financial statement was loaded. 
 
PASS: ______ 
 
FAIL: __X____ 
 
COMMENTS:   
CIO INDICATOR IS NOT CHECKED 
 
OPE ID’s: 
 
025565 
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PEPS / EZ AUDIT RELEASE 2.0 

 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 4, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 1, Case E 
 
EZ AUDIT ACTION REQUIRED:  Enter a complete financial statement for a new school. 
 
PEPS VALIDATION:  Verify that correct data is pulled. 
 
PASS: __X____ 
 
FAIL: ______ 
 
COMMENTS:   
 
 
OPE ID’s: 
038373 
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PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 4, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 1, Case F 
 
EZ AUDIT ACTION REQUIRED:  Enter an exemption submission and approve. 
 
PEPS VALIDATION:  Verify that exemption/waiver data was loaded. 
 
PASS: ___X___ 
 
FAIL: ______ 
 
COMMENTS:   
 
OPE ID’s: 
 
020680 
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PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 4, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 1, Case G 
 
EZ AUDIT ACTION REQUIRED:  Complete a financial statement for a school with an unaudited 
submission type. 
 
PEPS VALIDATION:  Verify that correct data is pulled. 
 
PASS: ______ 
 
FAIL: __X___ 
 
COMMENTS:   
 
Ti will try again today. 
 
OPE ID’s: 
 
036763, 036773 
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PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 5, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 2, Case A 
 
EZ AUDIT ACTION REQUIRED:  For Case A:  Add audits for 2 more schools in the group.  Give 
1 an end date.  Complete the financial statements. 
 
PEPS VALIDATION:  Verify that the only participants for the audit and financial statement are 
those without an end date. 
 
PASS: ___X___ 
 
FAIL: ______ 
 
COMMENTS:   
 
 
OPE ID’s: 
 
011707, 012872,025916 
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PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 5, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 2, Case B 
 
EZ AUDIT ACTION REQUIRED:  For the audit in Case B, enter ACD and DDIF information. 
 
PEPS VALIDATION:  Verify that ACD amounts were loaded into PEPS. 
 
PASS: ___x___ 
 
FAIL: ______ 
 
COMMENTS:   
 
 
OPE ID’s: 
 
031943,002205 
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PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 5, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 2, Case C 
 
EZ AUDIT ACTION REQUIRED:  For Case C:  Enter case team worksheet. 
 
PEPS VALIDATION:  Verify that case team worksheet data was loaded into PEPS. 
 
PASS: __X____ 
 
FAIL: ______ 
 
COMMENTS:   
 
 
OPE ID’s: 
 
031943 
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PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 5, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 2, Case D 
 
EZ AUDIT ACTION REQUIRED:  For Case D:  Place on Admin Stay. 
 
PEPS VALIDATION:  Verify that Admin Stay data is pulled. 
 
PASS: __X____ 
 
FAIL: ______ 
 
COMMENTS:   
 
 
OPE ID’s: 
 
030955 012872 
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PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 6, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 3, Case A 
 
EZ AUDIT ACTION REQUIRED:  For the group in Case A, complete the audits for all schools.  
Add ACD, DDIF data. 
 
PEPS VALIDATION:  All audit and financial statement information should be pulled and stored 
for the school group.  ACD and DDIF info should be stored correctly. 
 
PASS: ___X___ 
 
FAIL: ______ 
 
COMMENTS:   
 
 
 
OPE ID’s: 
 
011707 012872 025916 
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PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 6, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 3, Case B 
 
EZ AUDIT ACTION REQUIRED:  For Case B:  Enter a new DDIF and repayment information.  
Add a new ACD record.  Create multiple ACD, DDIF and DDIF entry records. 
 
PEPS VALIDATION:  Verify that financial statement and audit fields were added. 
 
PASS: ______ 
 
FAIL: __X____ 
 
COMMENTS:   
Ti will do a repayment today. 
 
 
OPE ID’s: 
 
002205 031943 
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PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 6, 2004 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 3, Case C 
 
EZ AUDIT ACTION REQUIRED:  For Case C:  Modify the financial statement.  Add new data 
such as determination.  Add LOC to the financial statement with a due date and an amount > 0. 
 
PEPS VALIDATION:  Verify that correct data is pulled. 
 
PASS: ______ 
 
FAIL: __x____ 
 
COMMENTS:   
Mapped data will cause this to work.  Need to ensure determination mapping from 
ez-audit to present PEPS 
 
 
OPE ID’s: 
 
021829 
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PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 6, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 3, Case D 
 
EZ AUDIT ACTION REQUIRED:  For Case D:  Take the financial statement off Admin Stay. 
 
PEPS VALIDATION:  Verify that correct data is pulled. 
 
PASS: __x____ 
 
FAIL: ______ 
 
COMMENTS:   
 
 
 
OPE ID’s: 
 
030955 
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PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 7, 2004 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 4, Case A 
 
EZ AUDIT ACTION REQUIRED:  For the group in Case A, enter a new DDIF.  Add a new ACD 
and amended ACD information.  Enter ACD multiples for at least 1 audit. 
 
PEPS VALIDATION:  Verify that correct data is pulled. 
 
PASS: __x____ 
 
FAIL: ______ 
 
COMMENTS:   
 
 
 
OPE ID’s: 
 
011707 012872 025916 



US Department of Education  Release 2.0 Application Delivery IST Report 
Federal Student Aid  Task Order #116 
FSA Integration Partner   

  29  
Appendix B_R 2.0 IST Report.doc   Last Modified on 6/1/2004 1:01 PM 

 
 

PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 7, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 4, Case B 
 
EZ AUDIT ACTION REQUIRED:  For Case B:  Update the LOC. 
 
PEPS VALIDATION:  Verify that correct data is pulled. 
 
PASS: __x____ 
 
FAIL: ______ 
 
COMMENTS:   
 
 
 
OPE ID’s: 
 
021829 
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PEPS / EZ AUDIT RELEASE 2.0 
 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 7, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 5, Case C 
 
EZ AUDIT ACTION REQUIRED:  For Case C:  Modify the case team worksheet. 
 
PEPS VALIDATION:   
 
PASS: ______ 
 
FAIL: ______ 
 
COMMENTS:   
 
Not tested. 
 
OPE ID’s: 
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PEPS / EZ AUDIT RELEASE 2.0 

 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 7, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 5, Case A 
 
EZ AUDIT ACTION REQUIRED:  For school group in case 4a enter new DDIF and repayments. 
Amended ACD information.  
  
PEPS VALIDATION:   
 
PASS: ______ 
 
FAIL: __x____ 
 
COMMENTS:   
 
Ti will do repayments.  Amended date for ACD did not come over. 
 
OPE ID’s: 
 
011707 012872 025916 
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PEPS / EZ AUDIT RELEASE 2.0 

 
INTER SYSTEM TEST SCRIPT 
 
DATE:  MAY 7, 2004 
 
TESTERS: Ti Baker/EZ Audit  ____________________________________ 
 
  Brian Cannavan/Accenture ____________________________________ 
 
  Rahul Dayal/Accenture ____________________________________ 
 
  Chris Hill/PEPS  ____________________________________ 
 
  Jay R. Long/PEPS  ____________________________________ 
 
  Ellen Bond/PEPS  ____________________________________ 
 
IST VERSION:  Cycle 5, Case B 
 
EZ AUDIT ACTION REQUIRED:  For Case B:  For the school in case 4b above, take the audit off 
admin stay. 
 
PEPS VALIDATION:   
 
PASS: ___x___ 
 
FAIL: ______ 
 
COMMENTS:   
 
 
 
OPE ID’s: 
 
030955 
 
 
 
 
 
 


