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VIII. Appendix: DELIVERABLES IN REVIEW OVER 30 DAYS
1/1/01as of: 

SFA Sponsor: Helene Epstein

SFA Owner: Connie Davis

12/27/00TO 32-IPT Process II 32.1.3 Deployment Plan 12/13/00 12/13/00 $38,342.55 Yateesh Katyal

12/29/00TO 32-IPT Process II 32.1.2 SDLC/IPT Process 12/15/00 12/15/00 $111,086.32 Yateesh Katyal

$149,428.87Total Value: 

SFA Sponsor: Debra Wiley (Ombudsman)

SFA Owner: Debra Wiley

12/22/00TO 11 Mod 1-Ombudsman Solution Deliv ery 11.2.12 Final Project Status Report 7/31/00 12/8/00 $158,557.59 Amy Woodson

$158,557.59Total Value: 

SFA Sponsor: Jim Lynch

SFA Owner: Jim Lynch

12/4/00TO 25-Document Management Sy stem 25.1.2 Organizational Communications Plan 11/17/00 11/20/00 $64,049.71 Bill Walsleben/Opal Mo
oney

$64,049.71Total Value: 

SFA Sponsor: Kay Jacks

SFA Owner: Mary Haldane

10/27/00TO 19-COD Solution Selection and Design Phase II 19.2.2 Portal Roll-Out Communication Plan 10/26/00 10/13/00 $0.00 Crowley /Murphy

$0.00Total Value: 

SFA Sponsor: Helene Epstein

SFA Owner: Sandi Foy-McCabe

11/10/00TO 12-IFAP Conversion/Schools Portal 12.1.11 IFAP Application User Accepted Code 10/26/00 10/27/00 $91,147.57 Ty son Bondurant

11/10/00TO 12-IFAP Conversion/Schools Portal 12.1.10 Schools Portal User Accepted Code 10/26/00 10/27/00 $374,908.76 Ty son Bondurant

$466,056.33Total Value: 

February 8, 2001 Page 1 of 2



Task O rder Name Del iv 
ID

Del iverable   Name Due 
Date

Price Mod Partner 
Owner

Actual 
Del ivery

Date

 SFA 
Response 

Date

VIII. Appendix: DELIVERABLES IN REVIEW OVER 30 DAYS
1/1/01as of: 

SFA Sponsor: Wayne Wright

SFA Owner: Wayne Wright/Helene Epstein

11/20/00TO 22-CIO Technical Support Team 22.1.1 Project Assessment (Ref ocused: OCIO Product Portf olio v 1) 9/30/00 11/6/00 $281,331.58 Yateesh Katyal

$281,331.58Total Value: 
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