

Summary for Deliverable 5.3.2 Process Road Maps September 8,2000

Deliverable 5.2.3	Summary	Results
<ul style="list-style-type: none"> □ The objective of this deliverable is for team members to be enrolled, to understand the deliverables required for effective team implementation. The process road maps attached below are the action plans for these teams. 	<ul style="list-style-type: none"> □ The teams are set-up for success, understand their roles and are implementing the deliverables outlined in the phases of the process road maps. 	<ul style="list-style-type: none"> □ The process road maps were completed by September 8, 2000. □ Please see attached documents.

