VII: Appendix: DELIVERABLES IN PROGRESS OVER 30 DAYS LATE

as of: 12/8/00

Task Order Name		Deliv ID	Deliverable Name	Due Date	Price	Mod Partner Owner		
SFA Owner:	Carole Kuriantnikova							
SFA Sponsor:	Helene Epstein							
TO 09 Mod 1-Intra	net R2 (Include Content)	09.2.3	Intranet Operating on the Standard Internet Architecture	9/30/00	\$1,255,521.39	Greg Cornett		
			•	Total Value:	\$1,255,521.39)		
SFA Owner:	Debra Wiley							
SFA Sponsor:	Debra Wiley (Ombudsman)							
TO 11 Mod 1-Omb	oudsman Solution Delivery	11.2.12	Final Project Status Report	7/31/00	\$158,557.59	Amy Woodson		
		•	•	Total Value:	\$158,557.59			
SFA Owner:	Greene							
SFA Sponsor:	Wayne Wright							
TO 21-Data Warehouse (rev 02)		21.1.7	Implementation Strategy Business Case	10/15/00	\$26,657.28	Shyam Pai		
TO 21-Data Warehouse (rev 02)		21.1.6	Implementation Strategy and High Level Work Plan	10/15/00	\$24,276.24	Shyam Pai		
		•		Total Value:	\$50,933.52			
SFA Owner:	Harry Feely							
SFA Sponsor:	Carol Seifert							
TO 38-Journey Na	avigation/Transformation Management	38.1.1c	Final Modernization Blueprint Update	10/31/00	\$28,868.27	Elisabeth Schmidt		
		•	•	Total Value:	\$28,868.27	•		
SFA Owner:	Mary Haldane							
SFA Sponsor:	Kay Jacks							
TO 19-COD Solution Selection and Design Phase II		19.1.07	Implementation Plan	10/5/00	\$1,123,494.57	Crowley/Murphy		
TO 19-COD Solution Selection and Design Phase II		19.1.03	Preferred Solution Selection	10/5/00	\$383,006.10	Crowley/Murphy		
TO 19-COD Solution Selection and Design Phase II		19.1.09	Business Case	10/19/00	\$534,924.56	Crowley/Murphy		
TO 19-COD Solution Selection and Design Phase II		19.3.1	Status Report	10/27/00	\$117,133.13	Crowley/Murphy		

December 8, 2000 Page 1 of 2

VII: Appendix: DELIVERABLES IN PROGRESS OVER 30 DAYS LATE

as of: 12/8/00

Task Order Name		Deliv ID	Deliverable Name	Due Date	Price	Mod Partner Owner			
SFA Owner: Sandi Foy-McCabe									
SFA Sponsor:	Helene Epstein								
TO 12-IFAP Conversion/Schools Portal		12.1.14	Operational IFAP Application	10/2/00	\$78,539.44	Ty son Bondurant			
TO 12-IFAP Conve	ersion/Schools Portal	12.1.13	Operational Schools Channel Portal	10/2/00	\$167,115.23	Ty son Bondurant			

Total Value: \$245,654.67

December 8, 2000 Page 2 of 2