
ID No. Task Name Deliverable Resource Name Resource Type/Skill Start Date End Date Duration Rate/Unit Cost Cost
1 1 Organize IPT Mon 2/14/00 Fri 3/31/00 35 days $0.00 $0.00

2 2 Set Milestone Review Criteria Milestone Review
Checklist (Planning)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

3 3 Define Project Objectives Team Charter Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00

4 4 Define Project Risks Mon 2/14/00 Fri 3/31/00 35 days $0.00 $0.00

5 5 Create Project Risks Document Project Risks Fri 3/31/00 Fri 3/31/00 1 day $0.00 $0.00

6 6 Create Project Objectives and
Risks Template

Project Objectives and
Risks

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

7 7 Create Project Management
Checklist

Project Management
Checklist

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

8 8 Document Project Value Value Proposition Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

9 9 Document Baseline Performance
Measurements

Business
Performance Model

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

10 10 Develop/Update Business Case Mon 2/14/00 Wed 3/8/00 18 days $0.00 $0.00

11 11 Create Business Case Business Case Mon 2/14/00 Wed 3/8/00 18 days $0.00 $0.00

12 12 Create Business Case Checklist Business Case
Checklist

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

13 13 Define Team Composition and
Organization

Team Organization
Chart

Mon 2/14/00 Wed 3/8/00 18 days $0.00 $0.00

14 14 Develop Project Plan Project Plan Tue 2/15/00 Thu 2/17/00 3 days $0.00 $0.00

15 15 Document Assumptions Assumptions Tue 2/15/00 Tue 2/15/00 1 day $0.00 $0.00

16 16 Create Risk Mitigation Plan Risk Mitigation Plan Wed 2/16/00 Wed 2/16/00 1 day $0.00 $0.00

17 17 Create Work Plan Work Plan Wed 2/16/00 Wed 2/16/00 1 day $0.00 $0.00

18 18 Define Roles and Responsibilities Roles and
Responsibilities

Wed 2/16/00 Thu 2/17/00 2 days $0.00 $0.00

19 19 Identify Stakeholders Stakeholder
Identification

Thu 2/17/00 Thu 2/17/00 1 day $0.00 $0.00

20 20 Create Quality Action Plan Quality Action Plan Wed 2/16/00 Wed 2/16/00 1 day $0.00 $0.00

21 21 Incorporate Project Plan and
Resources in Master IPT Schedule

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

22 22 Create Task Order for Contractor
Participation in IPT

Task Order Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

23 23 Staff Team Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

24 24 Set Up Team Infrastructure Mon 2/14/00 Wed 3/8/00 18 days $0.00 $0.00

25 25 Identify Requirement Team Member
Training

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

26 26 Plan Communications Fri 2/18/00 Fri 3/3/00 11 days $0.00 $0.00

27 27 Create Communications Plan Communications Plan Fri 2/18/00 Fri 2/18/00 1 day $0.00 $0.00

28 28 Track Communications Events Communications
Events

Mon 2/28/00 Fri 3/3/00 5 days $0.00 $0.00

29 29 Coordinate Customer Participation
in Review

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00
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30 30 Update Milestone Review

Checklist
Milestone Review
Checklist (Review)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

31 31 Create Milestone Review
Document

Milestone Review
Document

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

32 32 Concept Design Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

33 33 Set Milestone Review Criteria Milestone Review
Checklist (Planning)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

34 34 Document High Level Business
Requirements

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

35 35 Create Requirements Document Requirements
Definition

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

36 36 Create Requirements Checklist Requirements
Checklist

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

37 37 Define Checkpoints to
Communicate with, Gather Input
from, and Gain Buy-in from

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

38 38 Update Communications Plan Communications Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

39 39 Update Communications Events Communications
Events

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

40 40 Update Project Risks Document Project Risks Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

41 41 Document High Level System Flow Operational (System)
Flow (Data Flow
Diagram)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

42 42 Develop Quality Assurance Plan Quality Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

43 43 Manage Project Project Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

44 44 Manage Schedules Work Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

45 45 Manage Budgets Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

46 46 Manage Risks Risk Mitigation Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

47 47 Manage Quality Quality Action Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

48 48 Manage Configuration/ Versions
of Deliverables

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

49 49 Report Project Status Project Status Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

50 50 Create Concept Design Checklist Concept Design
Checklist

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

51 51 Incorporate Project Plan and
Resources in Master IPT Schedule

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

52 52 Coordinate Customer Participation
in Review

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

53 53 Update Milestone Review
Checklist

Milestone Review
Checklist (Review)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

54 54 Create Milestone Review
Document

Milestone Review
Document

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

55 55 Train Project Team Members Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

56 56 Business Process Reengineering Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

57 57 Set Milestone Review Criteria Milestone Review
Checklist (Planning)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

58 58 Perform "As-Is" Analysis Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00
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59 59 Create Business Process Design Business Process

Design
Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

60 60 Document As-Is Business
Process Flow

As-Is Business
Process Flow

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

61 61 Identify "As-Is Roles Roles Description Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

62 62 Update High Level Business
Requirements

Requirements
Definition

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

63 63 Perform "To-Be" Analysis Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

64 64 Update Business Process Design Business Process
Design

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

65 65 Document To-Be Business
Process Flow

As-Is Business
Process Flow

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

66 66 Identify To-Be Roles Roles Description Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

67 67 Document Gaps Between As-Is and
To-Be Business Process Flows

Gap Analysis Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

68 68 Determine if Data Cleansing is
Needed

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

69 69 Update Project Risks Project Risks Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

70 70 Refine Business Case(s) based on
Reengineering Options

Business Case Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

71 71 Communicate with, Gather Input
from, and Gain Buy-in from
Stakeholders and Customer

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

72 72 Update Communications Plan Communications Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

73 73 Update Communications Events Communications
Events

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

74 74 Develop Detailed Cost Estimate for
Systems Requirements Analysis and
Preliminary Systems Design

Business Case Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

75 75 Obtain Funding for Systems
Requirements Analysis and
Preliminary System Design

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

76 76 Manage Project Project Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

77 77 Manage Schedules Work Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

78 78 Manage Budgets Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

79 79 Manage Risks Risk Mitigation Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

80 80 Manage Quality Quality Action Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

81 81 Manage Configuration/ Versions
of Deliverables

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

82 82 Report Project Status Project Status Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

83 83 Incorporate Project Plan and
Resources in Master IPT Schedule

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

84 84 Coordinate Customer Participation
in Review

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

85 85 Update Milestone Review
Checklist

Milestone Review
Checklist (Review)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

86 86 Create Milestone Review
Document

Milestone Review
Document

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

87 87 System Requirements Analysis Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00
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88 88 Set Milestone Review Criteria Milestone Review

Checklist (Planning)
Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

89 89 Document System Performance
Acceptance Criteria

System Performance
Acceptance Criteria

Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00

90 90 Document Business Process,
Quality, Training, and Ease of Use
Requirements

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

91 91 Document Business Process
Requirements

Process
Requirements
Definition

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

92 92 Document Quality Requirements Quality Requirements
Definition

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

93 93 Document Training
Requirements

Training
Requirements
Definition

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

94 94 Document Ease of Use
Requirements

Ease of Use
Requirements
Definition

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

95 95 Document Technical Infrastructure
Development and Operational
Requirements

Technical
Requirements
Definition

Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00

96 96 Document Deployment Requirements Deployment
Requirements
Definition

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

97 97 Update Project Risks Project Risks Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

98 98 Identify and Obtain People Resources
for System Design Phase

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

99 99 Procure Hardware, Software, and
Telecommunications for System
Design Phase

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

100 100 Update Cost Estimate for System
Design Phase

Business Case Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

101 101 Train Team in Design Tools Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

102 102 Manage Project Project Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

103 103 Manage Schedules Work Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

104 104 Manage Budgets Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

105 105 Manage Risks Risk Mitigation Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

106 106 Manage Quality Quality Action Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

107 107 Manage Configuration/ Versions
of Deliverables

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

108 108 Report Project Status Project Status Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

109 109 Incorporate Project Plan and
Resources in Master IPT Schedule

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

110 110 Coordinate Customer Participation
in Review

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

111 111 Update Milestone Review
Checklist

Milestone Review
Checklist (Review)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

112 112 Create Milestone Review
Document

Milestone Review
Document

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

113 113 Create Requirements Traceability
Matrix

Requirements
Traceability Matrix

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

114 114 Preliminary System Design Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

115 115 Set Milestone Review Criteria Milestone Review
Checklist (Planning)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

116 116 Design Detailed Business Processes Business Process
Design

Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00
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ID No. Task Name Deliverable Resource Name Resource Type/Skill Start Date End Date Duration Rate/Unit Cost Cost
117 117 Identify New/Modified Roles and Skills Roles Description Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

118 118 Create Inventory and Description of
Components to Be Built

Inventory List Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

119 119 Document Deployment Approach Deployment Approach Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

120 120 Document Testing Approach Testing Approach Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

121 121 Document Data Cleansing and
Conversion Approach

Data Cleansing and
Conversion Approach

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

122 122 Develop Cost Estimate Business Case Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

123 123 Install Development Hardware,
Telecommunications, and Software

Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00

124 124 Update Project Risks Project Risks Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

125 125 Manage Project Project Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

126 126 Manage Schedules Work Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

127 127 Manage Budgets Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

128 128 Manage Risks Risk Mitigation Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

129 129 Manage Quality Quality Action Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

130 130 Manage Configuration/ Versions
of Deliverables

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

131 131 Report Project Status Project Status Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

132 132 Incorporate Project Plan and
Resources in Master IPT Schedule

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

133 133 Coordinate Customer Participation
in Review

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

134 134 Update Milestone Review
Checklist

Milestone Review
Checklist (Review)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

135 135 Create Milestone Review
Document

Milestone Review
Document

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

136 136 Create Development/ Implementation
Task Order

Task Order Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

137 137 Detailed System Design Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

138 138 Set Milestone Review Criteria Milestone Review
Checklist (Planning)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

139 139 Design in Detail Components to
Be Built

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

140 140 Create ERD Diagram ERD Diagram Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

141 141 Create Program Detailed Design Program Detailed
Design

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

142 142 Create Screen Detailed Design Screen Detailed
Design

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

143 143 Create Report Detailed Design Report Detailed
Design

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

144 144 Create Procedures Detailed
Design

Procedures Detailed
Design

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

145 145 Develop Unit Test Plan Unit Test Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00
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146 146 Develop Production Capacity Plan Production Capacity

Plan
Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00

147 147 Prototype Critical Technical
Architecture Components

Prototype Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

148 148 Update Communications Plan Communications Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

149 149 Update Communications Events Communications
Events

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

150 150 Develop Deployment Plan Deployment Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

151 151 Revise Cost Estimate Business Case Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

152 152 Update Project Risks Project Risks Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

153 153 Manage Project Project Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

154 154 Manage Schedules Work Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

155 155 Manage Budgets Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

156 156 Manage Risks Risk Mitigation Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

157 157 Manage Quality Quality Action Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

158 158 Manage Configuration/ Versions
of Deliverables

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

159 159 Report Project Status Project Status Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

160 160 Incorporate Project Plan and
Resources in Master IPT Schedule

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

161 161 Coordinate Customer Participation
in Review

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

162 162 Update Milestone Review
Checklist

Milestone Review
Checklist (Review)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

163 163 Create Milestone Review
Document

Milestone Review
Document

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

164 164 Design Learning Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

165 165 Create Learning Design Plan Learning Design Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

166 166 Create Learning Design Checklist Learning Design
Checklist

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

167 167 Develop Help Desk Strategy Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

168 168 Develop Conversion Strategy Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

169 169 Build and Test Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

170 170 Set Milestone Review Criteria Milestone Review
Checklist (Planning)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

171 171 Build System Components System Components Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00

172 172 Develop Deployment Procedures Deployment
Procedures

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

173 173 Develop Computer Operations
Procedures

Computer Operations
Procedures

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

174 174 Test System Components Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00
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175 175 Prepare Test Data Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00

176 176 Create Unit Test Status
Report

Unit Test Status
Report

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

177 177 Create Unit Test Script Unit Test Script Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

178 178 Create Testing Checklist Testing Checklist Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00

179 179 Document Integration Test Plan Integration Test Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

180 180 Track and Manage Fixes Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

181 181 Update Project Risks Project Risks Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

182 182 Manage Project Project Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

183 183 Manage Schedules Work Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

184 184 Manage Budgets Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

185 185 Manage Risks Risk Mitigation Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

186 186 Manage Quality Quality Action Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

187 187 Manage Configuration/ Versions
of Deliverables

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

188 188 Report Project Status Project Status Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

189 189 Incorporate Project Plan and
Resources in Master IPT Schedule

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

190 190 Coordinate Customer Participation
in Review

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

191 191 Update Milestone Review
Checklist

Milestone Review
Checklist (Review)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

192 192 Create Milestone Review
Document

Milestone Review
Document

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

193 193 Prepare Volume/Stress Test Plan Volume/Stress Test
Plan

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

194 194 Develop Training Classes Training Classes Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

195 195 Create Structure for Help Desk Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

196 196 Integration Test Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

197 197 Set Milestone Review Criteria Milestone Review
Checklist (Planning)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

198 198 Perform Integration Test Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00

199 199 Track and Manage Fixes Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

200 200 Perform Volume/Stress Test Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

201 201 Plan Acceptance Test Acceptance Test Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

202 202 Train Team in Testing Processes and
Tools

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

203 203 Update Project Risks Project Risks Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00
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204 204 Manage Project Project Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

205 205 Manage Schedules Work Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

206 206 Manage Budgets Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

207 207 Manage Risks Risk Mitigation Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

208 208 Manage Quality Quality Action Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

209 209 Manage Configuration/ Versions
of Deliverables

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

210 210 Report Project Status Project Status Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

211 211 Incorporate Project Plan and
Resources in Master IPT Schedule

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

212 212 Coordinate Customer Participation
in Review

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

213 213 Update Milestone Review
Checklist

Milestone Review
Checklist (Review)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

214 214 Create Milestone Review
Document

Milestone Review
Document

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

215 215 Acceptance Test Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

216 216 Set Milestone Review Criteria Milestone Review
Checklist (Planning)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

217 217 Conduct Acceptance Test Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00

218 218 Track and Manage Fixes Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

219 219 Conduct Training Classes Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

220 220 Test Data Conversion Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

221 221 Coordinate Customer Sponsor
Participation in Acceptance Test

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

222 222 Deploy Production Technology
Infrastructure

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

223 223 Update Project Risks Project Risks Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

224 224 Manage Project Project Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

225 225 Manage Schedules Work Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

226 226 Manage Budgets Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

227 227 Manage Risks Risk Mitigation Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

228 228 Manage Quality Quality Action Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

229 229 Manage Configuration/ Versions
of Deliverables

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

230 230 Report Project Status Project Status Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

231 231 Incorporate Project Plan and
Resources in Master IPT Schedule

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

232 232 Coordinate Customer Participation
in Review

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00
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ID No. Task Name Deliverable Resource Name Resource Type/Skill Start Date End Date Duration Rate/Unit Cost Cost
233 233 Update Milestone Review

Checklist
Milestone Review
Checklist (Review)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

234 234 Create Milestone Review
Document

Milestone Review
Document

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

235 235 System Deployment Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

236 236 Set Milestone Review Criteria Milestone Review
Checklist (Planning)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

237 237 Execute Deployment Plans Mon 2/14/00 Tue 2/15/00 2 days $0.00 $0.00

238 238 Transition Workforce to New Roles
and Responsibilities

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

239 239 Deploy New Procedures Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

240 240 Deploy Application Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

241 241 Update Project Risks Project Risks Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

242 242 Manage Project Project Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

243 243 Manage Schedules Work Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

244 244 Manage Budgets Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

245 245 Manage Risks Risk Mitigation Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

246 246 Manage Quality Quality Action Plan Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

247 247 Manage Configuration/ Versions
of Deliverables

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

248 248 Report Project Status Project Status Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

249 249 Incorporate Project Plan and
Resources in Master IPT Schedule

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

250 250 Coordinate Customer Participation
in Review

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

251 251 Update Milestone Review
Checklist

Milestone Review
Checklist (Review)

Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

252 252 Create Milestone Review
Document

Milestone Review
Document

Mon 2/14/00 Thu 2/24/00 9 days $0.00 $0.00

253 253 Evaluate Lessons Learned Lessons Learned Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00

254 254 Monitor First Live Cycle Mon 2/14/00 Mon 2/14/00 1 day $0.00 $0.00
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