

Training Process Checklist

01-14-2003

Phases	Major Deliverables	Task(s)	Estimated Due Date	✓
Plan	Training Needs Assessment	Receive training request form Conduct audience analysis		
	Training Plan	Identify learning objectives Identify content scope Determine delivery strategy Identify stakeholders Identify logistics strategy		
	Project Plan	Create workplan (tasks, deliverable schedule, check-in points) Develop budget Identify roles (role map) Create task order		
	Project Management	CONDUCT KICK-OFF MEETING Oversee project communication, tasks, and deliverables [+ sponsor/sign-off]		
Design	Instructional Design Plan	Create content outline Conduct SME/customer review of content outline Conduct instructional strategy session (create storyboards and activities) Conduct stakeholder review of storyboards		
	Evaluation Strategy	Plan evaluation/measurement tools & methods (dry run/pilot, course, TOT)		
	Project Management	CONDUCT INSTRUCTIONAL STRATEGY SESSION Update workplan Review and update logistics checklist Create communication plan Oversee project communication, tasks, and deliverables [+ sponsor/sign-off]		
Build	Course Materials	Create detailed course content Create instructor/facilitator materials (guide, slide presentation, etc.) Create participant material (guide, artifacts, etc.) * Create online training materials Create media (video, graphics, audio, animation) Build help/performance support processes (help desk, job aids, etc.)		
	Evaluation/Measurement	Develop evaluation/measurement tools & methods (for pilot/dry run)		
	Testing	SUBMIT DRAFT OF MATERIALS (FOR SME REVIEW) PLAN & CONDUCT DRY RUN * Plan & conduct dev/system tests if online PLAN & CONDUCT PILOT		
	Training of Trainers (TOT)	Develop TOT course (structure, content, materials, logistics) Create trainer toolkit Create TOT evaluation		
	Training Logistics	Solicit and select trainers Select sites and schedule trainers SUBMIT TRAINING ANNOUNCEMENT TO FSAU COMMUNICATIONS ENTER TRAINING WORKSHOP DATA INTO THE LMS ADVERTISE TRAINING PROGRAM (PUBLISH ANNOUNCEMENT) SUBMIT CAMERA-READY COPY OF MATERIALS		
Deliver	Project Management	Package materials (printing & shipping) Create training maintenance plan Oversee project communication, tasks, and deliverables [+ sponsor/sign-off]		
	Training of Trainers (TOT)	CONDUCT TRAINING OF TRAINER (TOT) SESSION(S) Collect and submit TOT evaluations		
	Logistics Support	Provide logistics support Conduct registration		
	Ongoing Training	DELIVER TRAINING Conduct trainer and trainee evaluations Submit training evaluation to FSAU Provide ongoing support		
	Project Management	Implement training maintenance plan		
Assess	Evaluation & Analysis	Collect training evaluations (trainer and participant evaluations) Analyze evaluation/measurement results Summarize evaluation/measurement results Submit final report: Make recommendations/create action plans		
	Celebration & Lessons Learned	Conduct lessons learned sessions with development team(s) Conduct celebration session Document lessons learned		
	Project Management	Oversee project communication, tasks, and deliverables		

Conduct the Kick-off ASAP
Include logistics & communications reps

Conduct Instructional Strategy Session
2-4 weeks after kick-off meeting

Submit Draft of Materials
1 week for dry run

Plan & Conduct Dry Run
At least 8 wks before delivery, 4 wks before pilot

Plan & Conduct Pilot
At least 4 weeks before TOT

Submit Training Announcement to FSAU Communications
At least 8 wks before delivery start date

Enter Training Workshop Data into the LMS
At least 6 weeks before delivery & prior to advertising the training

Advertise Training Program
At least 6 weeks before delivery and after data entered into LMS

Submit Camera-Ready Copy of Materials
1 week after pilot (allow 4 weeks to print)

Conduct Training of Trainer Sessions
4 weeks after pilot/2 wks before delivery begins

Deliver Training
Beginning 2 weeks after TOT

Tasks that are CAPITALIZED (and highlighted in gray) are key milestones.

* Indicates step if training is online